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INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

JAI\UARY 1997

NAVAL FACILITIES ENGINEERING COMMAND
HI'NTERS POINT SHIPYARI)

1. PROGRESS DURTNG THE REPORT PERIOD

The Hunters Point Shipyard (HPS) Installation Restoration Program (lRP) activities described below
were completed during the current report period. Those activities described as complete in the previous

monthly progress report have been omined for brevity.

Field Work

Remedial Investigation (Rl) field rvork. with the exception of the Phase Ill Radiation Investigation. has
been completed for Parcels B. C. D. andE. The Phase III Radiation lnvestigation will survey those
buildings used by the Naval Radiological Defense Laboratory for radiation research which are missing
documentation from the Nuclear Regulatory Commission's previous screening and release activities at
HPS. The Phase III field screening began in mid- January and was expected to take approximately 6
weeks to complete. As a result of adverse weather conditions, the field work may take an additional 2 to
3 weeks to complete.

Routine waste management tasks were performed during January, including collecting and sampling
investigation-derived waste (lDW), accumulating it in tanks and bins, and inspecting bin locations and
the decontamination pad.

Remedial Investigation (Rfl Documents

Parcel A: As stated in the December Monthly Progress Report (MPR), the draft final Parcel A finding
of suitabilitv to transfer (FOST) rvas scheduled for submittal in January 1997: however because
additional questions were received from the City and County of San Francisco regarding lead-based paint
concerns in Parcel A, the submittal date is still to be determined.

Remedial Investigation (RI) Reports: Response to comments on the draft Parcel D RI report from the
Department of Toxic Substances Control (DTSC) and the Regional Water Quality Control Board were
prepared. Response to comments on the draft final Parcel D RI from the Environmental Protection
Agency (EPA) were also prepared. These responses to comments will be addressed as a separate
attachment, and are expected to be submitted in February.

The draft Parcel C RI report rvas submitted on November 29, 1996, and comments from the regulatory
agencies rvere received on January' 27, 1997 . Responses are in preparation and will be provided along
with the draft final report u'hich is due in 45 days after the receipt of the comments. Progress is ongoing
in the preparation of the draft Parcel E RI report.

Feasibility Study (FS) Reports: The draft Parcel D FS was submitted to the regulatory agencies on
September 26,1996, and the Navy received comments from the regulatory a-eencies on November l2 and

Enclosre ( | )
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November 14,1996. Responses to these comments were submitted to the agencies along with the draft
final Parcel D FS on January 24,1997. The preparation ofthe draft ParcelC FS report is ongoing, and
wil lbe submitted in February 1997.

Proposed Plan (PP): The Navy submitted the preliminary draft Parcel D proposed plan (PP) on January
1 5 ,  1 9 9 7 .

Record of Decision (ROD): The Navy submitted the draft ROD for Parcel B to the regulatory agencies
on October 17, 1996. and received comments on November 26.1996. The revised Parcel B ROD
incorporating previous comments rvas submitted on January 24, 1997.

Removal Actions

Exploratol-v Excavations: Exploratory excavation removal activities continued through December.
Excavations have been backfilled rvith clean fil land are in the process of being paved. This removal
action is expected to be completed in March 1997.

IR-l/21 Industrial Landfill Groundwater Plume: The test section of sheet piling rvas installed
between January 24 and January 28. Five sheet piles were installed and removed to test subsurface
conditions. The results of the testing will be used to finalize the design of the sheet piling portion of the
removal action.

IR-3 Waste Oil Ponds: To evaluate conditions at the IR-3 site, cone penetrometer testing and
hydropunch groundwater sampling rvas begun and completed in January 1997. In addition, a test section
of sheet piling was installed January 29. Five sheet piles were installed and removed to test subsurface
conditions. The results from this testing rvill be evaluated and used to finalize the sheet piling alignment.

Storm Drains: Work continued through the current report period. Removal of sediments from the
storm drain lines commenced on October l7 . 1996, and will continue for approximately 5 months
depending on field conditions.

Tank Farm (IR-6): Removal action work in the tank farm consists of excavating metals and
polychlorinated biphenyl (PCB) contaminated soil from the tank farm for off-site disposal. To ensure
that the cleanup levels under the removal action is consistent with the Parcel B FS cleanup levels, the
proposed excavation plan has been reviewed and modified as appropriate. The contracting for the
excavation required modification to allow the use of the RAC contractor since the Public Works Center
is closing in April 1997 and will be unable to complete the work. Currently, the excavation is proposed
to be conducted concurrently with the exploratory excavation removal action and is expected to take
place in March and April 1997. A treatabiliry' study addressing bioremediation is being conducted
concurrently with the soil removal and was expected to be completed in January 1997 but is now
expected to be submined in March 1997.

Ecological Risk Assessment Phase lB

The Navy received comments on the draft phase IB ecological risk assessment report from U.S. EPA and
the National Oceanic and Atmospheric Administration NOAA) on December 30, 1996, and from DTSC
on January 3, 1997. The Navy feels that the suggestions received from the regulatory agencies and
NOAA in their comments would be beffer addressed in a feasibility study for Parcel F. The Navy and the
BCT met on January 30, 1997 to discuss the approach for the preparation of the draft final ecological risk
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assessment report and how it would fit into a schedule for an FS, PP and ROD for Parcel F. The
resolution of the meeting was: ( l) the Navy would take an additional 30 days (as allowed by the FFA) to
complete the response to comments. and (2) the Navy would not frnalize the draft final ecological risk
assessment phase lB at this time. A proposed schedule for the Parcel F FS, PP, and ROD will be
submitted at the same time as the response to comments. A meeting to discuss the scope of the Parcel F
FS will be arranged after the submittal of the response to comments.

Radiation Issues

The Navy is stil l attempting to obtain the documentation requested by the EPA in their response to the
draft final Phase tll Radiation Investigation Workplan which was submitted on October 13. 1996. Since
the issue concerns only one of the multiple sites proposed for screening, the Navy has proceeded with
field work on these other sites while resolving this one issue. The Navy began to implement the phase
lll radiation investigation work plan in January 1997. to allow incorporation of the results into the draft
Parcel E RI report.

As was stated in the December MPR. sampling to confirm the results that the rvater in the subsurface
secondarv containment vault outside of Building 364 will be conducted as part of the Phase lll radiation
investigation field work. The preliminary results indicate no radionuclides at levels above discharge
criteria. The results from the Phase III radiation investigation will be reported in an appendix in the
Parcel E R[ report.

Radiation-related field activities conducted during January included weekly inspections and maintenance
of drums and bins containing potentially radioactive IDW. The remaining drums and bins of IDW from
IR-01 and IR-02 will be chemically characterized and disposed of by a navalsubcontractor in March
1997. The characterization data from the surveying and sampling of drums and bins of IDW in
September has been analyzed and evaluation of the data does not indicate any radioactive contamination
other than in two drums containing radium dials and decontamination water. Following authorization for
release, the IDW will be transported off site for proper disposal.

Community Relations

The draft final revised communitv relations plan (CRP) was submitted to the regulatory a_eencies on
June I I , 1996: comments were received from DTSC on July 3, 1996. The Navy agreed to respond to
DTSC's comments in mid-October 1996, but due to the need to update the roster of new Restoration
Advisory Board (RAB), the response to DTSC's comments was scheduled for submittal in late
November. In the December MPR it rvas reported erroneously that the document was submined on
December 24. 1996; the document was actually distributed on January 31, 1997 .

2. MEETINGS AND REPORTS SUBMITTED

Meetings in January_l997

Meetings of the Base Realignment and Closure (BRAC) Cleanup Team (BCT)/remedial project manager
(RPM) meetings were held on January 7 and 30, 1997.

A RAB meeting was held on January 22, 1997. The RAB meeting in January consisted of ( I ) an
informal discussion of the Parcel C RI report, (2) a presentation concerning the status of the ongoing
removal actions at HPS, and (3) the projected budget for work at HPS in fiscal year 1997.
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Documents Submitted in January laqT

The following summarizes the documents submittedby the Navy during the report period:

Final Revised CRP

Revised Draft Parcel B ROD

Draft Final Parcel D FS

Preliminary Draft Parcel D PP

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Petroleum-Only Sites at Hunters Point Shipyard (HPS)

This issue occurs due to the exclusion of petroleum-only issues from CERCLA. The petroleum-only
sites at HPS are being addressed as part of the Navy's voluntary corrective action plans (CAP) for
petroleum contamination. To evaluate the appropriate remediation or actions fbr the petroleum
contaminants, those sites that contained petroleum-only needed to be identified. As a result. the Navy
has identified the IRP sites that ( l) contain petroleum-only constituents and will be covered by the CAP:
and (2) those sites that contain petroleum mixed with CERCLA regulated substances that will be cleaned
up under the parcel-specific CERCLA remedial actions. This identification process will insure that all of
the cleanup (petroleum and CERCLA) will be addressed in a consistent and timely manner. The
preparation of these CAPs for all four parcels (8, D, C, and E) has begun, with the Parcel B CAP due in
April 1997. Field sampling for bioassays began December 16, 1996. This work is being performed by
AFA Construction. Initial evaluation of the field sampling indicates that another set of samples will be
needed to provide samples with a gasoline component. A proposed sample location for the additional set
of samples has been selected and is expected to be sampled in February.

Scope of the Basewide Remedial Investigation (R[) Report

The need for a basewide RI/FS/ROD was discussed by the BCT on January 30,1997 as part of the
discussion of the Draft Ecological Risk Assessment Phase lB repon and the Parcel F schedule. The
resolution of that discussion was the possible need for a basewide ROD to document currently ongoing
activities, such as removal actions and data gaps, that can not be included in their parcel-specific RI/FS
studies due to schedule agreements. The BCT sees the possible need for a basewide ROD to document
these actions completed after a particular parcel-specific ROD (which normally contains the necessary
documentation). As such. the suggested approach was to remove the base wide RI/FS/ROD from the
Parcel E FFA schedule and include it, if it is required, as part of the Parcel F FFA schedule which is to be
proposed with the response to comments on the draft Ecological Risk Assessment Phase lB report in
March.

rstevens

rstevens



r

4. R"EPORTS AND ACTTWTIES FOR FEBRUARY 1997

Documents Scheduled for Submittal in February laqT

The following documents are to be submitted in the next report period:

r Draft Final Parcel A FOST (tentatively)

o Draft Parcel C FS

Response to Comments on the Draft Final Parcel D RI Report

Draft Parcel C FS

Revised HPS BRAC Closure Plan

Activities Planned for February 1997

Removal Actions: Continue rvork at lR l/21. IR 3 and IR-6. Continue the removaldocumentation for
the exploratory excavations initiated in August 1996. Continue field rvork on the storm drain removal
action began in September 1996.

Meetings: Aftend the BCT/RPM meeting scheduled for February 24, 1997. Attend the RAB meeting
scheduled for February 26, 1997.

Radiation Issues: Continue the screening of Naval Radiological Defense Laboratory sites. Continue
the radiation-related waste management activities until Radiological Affairs Support Office contractor
takes the IDW offsite. Continue to work on the resolution of the issues that EPA has brought up
regarding the draft final phase III radiation investigation field work plan.

RVFS Reports: Continue the preparation of the Parcel E RI report and the Parcel C FS report.

Proposed Plan: Continue preparation of the Parcel D PP. after receiving comments from the BCT.

Draft ROD Document: Continue preparation of the Parcel B ROD after receiving comments from the
regulatory agencies on the draft ROD and incorporating any comments received from the public into the
responsiveness summary to be attached to the ROD. Continue preparation of the preliminary draft
Parcel D ROD.

BCT Activities: Prepare for the monthly BCT/RPM meeting. Continue the preparation of the annual
update of HPS BCP.

5. KEY PERSONNEL CHANGES

None
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6. DELTVERABLESSTATUS

This listing consists of installation deliverables organized by parcel or multiparcel (or facility wide),
removal actions, and their status. Please note that as deliverables are completed, they are not included in
subsequent progress reports.

Parcel A Reports

Draft Final Parcel A FOST: Scheduled for submittal to the agencies following resolution of the lead-
based paint issue brought up by the City and County of San Francisco.

.*2 Parcel B Reports

Draft Final Parcel B ROD: Originally scheduled for February 9,1997, pending resolution of
applicable or relevant and appropriate requirements (ARARs) issues.

Parcel C Reports

Draft Parcel C RI Report: Submined to agencies on November 29, 1996. Agency comments received
on January 27, 1997. The response to the agencies comments along with the draft final Parcel C RI
report are due 45 days later on March 13, 1997 .

Draft Parcel C FS Report: Scheduled for submittal to the agencies on February 27, 1997 . Agency
review period is 45 days with comments due on April 13, 1997.

Parcel D Reports

Draft Final Parcel D RI Report: Submined to the agencies on October 25,1996. Agency comments
were received on December 3, 1996, and will be addressed in a separate attachment. to be submitted in
February 1997.

Draft Final Parcel D FS Report: Submined to the agencies on January 24. 1997. Agency comments
on the document are due in 30 days on February 24,1997.

Parcel D Proposed Plan: The preliminary draft Parcel D PP was submitted to the regulatory agencies
on January 15,1997.

Parcel E Reports

Draft Parcel E RI Report: Scheduled for submiual to agencies on April 29. 1997. Agency review
period is 45 days with comments due on June 13, 1997.

Parcel F Reports

Draft Phase lB Ecological Risk Assessment Report: The Navy received comments on the Draft Phase
lB Ecological Risk Assessment Report from the regulatory agencies on December 30. 1996. As a result
of the extensive nature of the regulatory comments and the desire to incorporate some of the suggestions
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into a subsequent FS the subminaldate has been extended 30 days form the original date of February 14,
1997. The nerv submittal date is March 3l, 1997.

Multiparcel/Facility-Wide Investigation Reports

Draft Final Phase III Radiation Investigation Field Work Plan: Submined to the regulatory agencies
on October I 5. 1996. As stated previously, discussion between the Navy and agencies will be necessary
to finalize specific response to comments received from CallEPA and comments received from U.S. EPA
on the Draft Phase III Radiation Investieation Field Work Plan.

Draft Final Revised Communit_v Relations Plan: Submitted to the agencies on January 3 l, 1997.

HPS BRAC Closure Plan: Scheduled for submittal on February 28,1997.

Removal Actions

Draft Final Construction Summary Report of Pickling and Plate Yard Removal Action: The draft
report was submitted to the agencies on August 2. 1996. Agency comments were received on October
23.1996. and a response to EPA comments is expected to be submined in February 1997.

Draft Construction Summarv Report of Exploratory Excavations: To be prepared following
completion of removal action.

Draft Construction Summar-_v Report of IR-l/21 Groundwater Removal Action: To be prepared
following completion of removal action.

Draft Construction Summar_v Report of IR-3 Floating Product Removal Action: To be prepared
following completion of removal action.

Draft Construction Summarv Report of Storm Drain Sediment Removal Action: To be prepared

following completion of removal action.
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7. ABBREVIATIONS

Area of Concern
applicable or relevant and appropriate requirements
BRAC cleanup team
California
corrective action plan
Comprehensive Environmental Response. Compensation. and Liabiliry Act of
l  980
cone penetrometer testing
Community Relations PIan
State of California Department of Health Services
Department of Toxic Substances Control
Engineering Evaluation/Cost Analysis
Environmental Protection Agency
Finding of Suitabilitv to Transfer
Feasibility Study
Hunters Point Shipyard
investigation-derived waste
lnstal lation Restoration
polych lorinated bi phenyl
Proposed Plan
Restoration Advisory Board
Remedial Action Contractor
Remedial Investigation
Record of Decision
Remedial Project Manager
Site Inspection

AOC
ARARs
BCT
CAL
CAP
CERCLA

CPT
CRP
DHS
DTSC
EEICA
EPA
FOST
FS
HPS
IDW
I R
PCB
PP
RAB
RAC
RI
ROD
RPM
SI

/ )  / t  
' a  u , n

'4J'*l'' t/*' ( (
Richard Powell
Lead Remedial Project Manager
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